
Production Schedule 



Production Schedule 
Major Milestones 
Volume 2-- Resource 
Management Strategies 
Volume 1 
Volume 3 -- Regional Reports 



Major Editing Milestones 2012 
Volume Chapter/Component 

Initial Text to 
Authors 

Advisory 
Committee 

Draft 
Released* 

Public 
Review 
Draft  

Released 

1 

Introduction 5/1 6/15 

April 2013  
(at least 

statutorily 
required 

time 
frame)  

Policy 7/30 Plenary 
Companion Plans 4/15 6/1 
CA Water Today 5/15 7/1 
Uncertainty 6/15 8/1 
Data and Tools 7/30 Plenary 
Implementation Plan 7/30 Plenary 
Finance Plan 7/30 Plenary 

2 
Regional Reports 

Staggering will occur, but is largely 
unforeseeable 

6/1 7/16 

3 
RMS 

1/2 will come in earlier, 1/3 on time and 3-4 
RMSs might not be ready by 4/15 ** 4/15** 6/1 

Highlights Text/content submission will be staggered  9/1 Dec. 2012 



Major Milestones 2012 
*Draft materials for Policy, Implementation Plan and Finance will be the focus 
of September 2012 Plenary.  
 
** RMS Deadlines: 

 New RMS (Water Dependent Cultural Resources, Sediment, Outreach 
and Education)  
 Sign up for design team or Participate in workshops 

 Sediment –March 29, 2012, 9:00 am to 11:30 am 
 Outreach and Education – scheduled late May 
 Water Dependent Cultural Resources – scheduled late May 

 Other Resource Management Strategies have timelines according to staggered 
timeline to Publication by May  15, 2012  

 
 As RMS content becomes available it will be available here: 
http://www.waterplan.water.ca.gov/cwpu2013/index.cfm  

 
  
  

http://www.waterplan.water.ca.gov/cwpu2013/index.cfm�


Regional Reports 
General Timeline: Non-tribal 
content due to authors June 1, 
2012 
Tribal Content for Regional 
Reports is a different to be 
discussed in detail at lunch.  



Major Milestones 2013 
Public Review Draft Released 
April 2013 
Public Comments  
Final Release December 2013 
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